Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary
Through December 31, 2004 (Dollars in Thousands - Nickel Funds Only)

I-5, Conc Rehab in Pierce, King, Snoh Co (No Change)

PIN: 800515C 03-05 0507 0709  09-11 11-13 Total
Baseline Budget * 0 2,000 5000 20,300 107,000 134,300
Adjusted Budget 0 2000 5000 20,300 107,000 134,300 *Baseline
Net Change 0 0 0 0 0 0 Current
I-5, Roanoke Vicinity Noise Wall (Expenditure Delay)
PIN: 800524P 03-05 0507 0709  09-11 11-13 Total
Baseline Budget * 3,500 0 0 0 0 3,500
Adjusted Budget 1,550 1,950 0 0 0 3,500 **Baseline
Net Change -1,950 1,950 0 0 0 0 Current

The first stage of this project was advertised on July 19, 2004 and awarded on August 20, 2004 for $543,000. The second stage is being
designed to accommodate the needs of the City of Seattle and to change the tieback anchor foundations for the noise walls. Stage two w

be advertised in early 2005. This will result in a carry forward of $200,000 in construction funds for 2005-2007 Biennium.
iRight of Way and Envifonmental Doc. not neeiied.
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[-405, W Valley Hwy to Maple Valley Hwy (Expenditure Delay) [En [ew
PIN: 8405028 0305 0507 0709 0911 1113 Total [eE

Baseline Budget * 14,000 26,840 60,000 35,000 0 135,840

Adjusted Budget 11,714 29,126 69,000 26,000 0 135,840 *Baseline

Net Change -2,286 2,286 9,000 -9,000 0 0 Current

Actual expenditures during the 03-05 biennium have been less than originally estimated. Moreover, project work in the first quarter of the
03-05 biennium using Pre-Existing Funds, as a result, WSDOT will need to shift $2.3 million in planned Nickel fund expenditures from th

1/04 1/05 1/06
ERight of Way not needed.
AD |
[ee ]

1/11

1/12 1/13

AD |

1/07 1/08 1/09 1/10
g EN
PE :
5 [ |
o |
PE :
[ee | _

03-05 biennium to the 05-07 biennium. I = ]
iProject definition completed in prior bienniurrf.
[-405, SE 8th to 1-90 (South Bellevue) (Expenditure Delay) N [w
PIN: 840541F 0305 0507 0709 0911  11-13 Total [Pe ]
Baseline Budget* 15000 22000 59,020 89,460 0 185,480
Adjusted Budget 13674 24326 45580 101,900 0 185480 "Baseline
Net Change -1,326 2,326 -13,440 12,440 0 0 Current

Actual expenditures during the 03-05 biennium have been less than originally estimated. Moreover, project work in the first quarter of the
03-05 biennium using Pre-Existing Funds, as a result, WSDOT will need to shift $1.3 million in planned Nickel fund expenditures from th
03-05 biennium to the 05-07 biennium.

[-405/SR 520 to SR 522 (Expenditure Delay) =
PIN: 840561A 03-05 0507  07-09 0911  11-13 Total [Pe]

Baseline Budget * 17,000 51,000 20,000 35,735 40,000 163,735

Adjusted Budget 14906 52094 24440 32295 40,000 163735 "Baseline

Net Change -2,094 1,004 4,440 -3,440 0 0 Current

Actual expenditures during the 03-05 biennium have been less than originally estimated. Moreover, project work in the first quarter of the
03-05 biennium using Pre-Existing Funds, as a result, WSDOT will need to shift $2.1 million in planned Nickel fund expenditures from th
03-05 biennium to the 05-07 biennium.

iProject definition completed in prior biennium:.
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Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
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Milestones

Legend

Project Definition Complete
Preliminary Engineering
Environmental Documentation Complete

Right of Way Certification l:l Preconstruction Phase Milestone Advance

Advertisement |:| Construction Phase Milestone Delay
Open to Traffic - Work Complete Milestone Complete



